COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 20/ 2019

ESTI MATE SUMVARY 13:17: 34
CONTI D: C20600 ESTI MATE NO 0007 PROG SPEC YR: 2005
PCN: 20600- Bl D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 141.0 DAYS TI ME ALLOW 150 WORK DAYS
SH 145 PASSI NG LANE AT DEEP CREEK PERCENT TIME:  94.00 ORI G TI ME ALLON 150 WORK DAYS
PRQJECT NO. NHPP145A- 065
SH 145 PASSI NG LANES AT DEEP C
NAME OF ROAD:
PRQJECT COUNTI ES: SAN M GUEL
CONTRACTOR:
OLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 11/ 20/ 2019 DATE TI ME STARTED 04/15/2019
2273 RI VER ROAD DATE LET 02/ 14/ 2019 DATE WORK BEGAN 04/ 15/ 2019
DATE AWARDED 03/ 01/ 2019 DATE TI ME STOPPED 11/20/2019
DATE CONTRACT EXECUTED 03/21/2019 DATE ACCEPTED 11/20/ 2019
GRAND JUNCTI ON CO 81505  (970)243- 4900 DATE NOTI CE TO PROCEED 04/ 15/ 2019
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQIECT AMI: $ 5,209, 229. 33 PARTI Cl PATI NG $ 5,108, 201.68 $ 147,923. 75
AWARD PRQIECT AMT: $ 5,394,676.05 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 98. 06% TOTAL EARNI NGS 5,108, 201. 68 147,923.75
FUNDS AVAI LABLE: $ 101, 027. 65 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 5,108, 201. 68 147, 923. 75
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 80, 920. 14 0.00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 5,027, 281. 54 147, 923. 75
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
AMOUNT DUE 5,027, 281. 54 147, 923. 75
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 147,923. 75

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 201-00000

0010 202-00015

0015 202-00033

0020 202-00037

0025 202- 00090

0030 202-00220

0035 202-00240

0040 202-00250

0045 202-00810

0050 202-00821

0055 202-01300

C20600

20600- BI D
NHPP145A- 065

| TEM
DESCRI PTI ON

Clearing and Grubbing

Renoval of Headwal |

Renoval of Pipe

Renoval of End Section

*Renoval of Delineator

Renoval of Asphalt Mat

*Renoval of Asphalt Mt (Pl aning)

*Rermoval of Pavenent Marking

Renoval of Ground Sign

*Rermoval of Sign Panel

*Renpoval of End Anchorage

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

1. 000

148, 000. 00000

2.000
EACH
675. 00000
13. 000
EACH
1, 750. 00000
3. 000
EACH
375. 00000
20. 000
EACH
10. 00000
51. 000
SY
20. 00000
12, 428. 000
sy
3. 00000
3, 358. 000
SF
1. 75000
3. 000
EACH
150. 00000
2.000
EACH
100. 00000
1. 000
EACH

300. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

2.000
0. 000
2.000

13. 000
0. 000
13. 000

3. 000
0. 000
3. 000

20. 000
0. 000
20. 000

51. 000
0. 000
51. 000

12, 428. 000
0. 000
12, 428. 000

3, 358. 000
0. 000
3, 358. 000

3. 000
0. 000
3. 000

0. 000
2.000
2.000

0. 000
1. 000
1. 000
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ESTI MATE RUN11/20/ 2019

200.

300.

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:17: 34

AMOUNT

148, 000

1, 350.

22,750

1,125.

200.

1, 020.

37, 284

5, 876

450.

200.

300.

00

00

00

00

00

00

00

50

00

00

00



CONTI D

ROADWAY

CAT NO0200

0060 202-04001

0065

203- 00060

0070

203- 00100

0075

203- 00400

0080

203- 01100

0085

203- 01500

0090

203- 01565

0095

203- 01594

0100

203- 01597

0105

203- 02330

0110 206-00000

C20600

20600-BI D
NHPP145A- 065

| TEM
DESCRI PTI ON
Pl ug Cul vert
Enbanknment Material (Conplete In Place)

Mick Excavation

Rock Excavation

Proof Rolling

Bl adi ng

Hydraul i c Excavat or

Conbi nati on Loader

Pot hol i ng

Laborer

Structure Excavation

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

1. 000

13, 000. 00000

14, 042. 000
cy
40. 00000
67. 000
cy
130. 00000
0. 000
cy
96. 00000
0. 000
HOUR
81. 00000
0. 000
HOUR
92. 00000
18. 000
HOUR
103. 00000
14.000
HOUR
98. 00000
11. 000
HOUR
385. 00000
30. 000
HOUR
32. 00000
1, 531. 000
cy

18. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

13, 492. 000
550. 000
14, 042. 000

67. 000
0. 000
67. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

16. 000
0. 000
16. 000

8. 000
6. 000
14.000

5.750
5. 250
11. 000

26. 000
4. 000
30. 000

1, 531. 000
0. 000
1, 531. 000
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ESTI MATE RUN 11/ 20/ 2019

22,000

588.

2,021.

128.

.00

00

.00

.00

.00

.00

.00

25

.00

13:17: 34

AMOUNT

13, 000

561, 680

8,710

1, 648

1,372

4,235

960.

27,558

00

00

00

.00

.00

.00

00

00

00

00

00



CONTI D: C20600 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20600- BI D ESTI MATE RUN 11/20/ 2019
PRQIECT: NHPP145A- 065 ESTI MATE NO 0007 13:17: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 206-00050 Structure Backfill (Special) 330. 000 330. 000
cY 0. 000 0. 00
60. 00000 330. 000 19, 800. 00
0120 206-00200 *Structure Backfill (Cass 2) 5, 859. 000 5, 859. 000
cY 0. 000 0. 00
20. 00000 5, 859. 000 117, 180. 00
0125 206-01781 Shoring (Area 1) 0. 000 0. 000
LS 0. 000 0. 00
25, 000. 00000 0. 000 0. 00
0130 206-01782 Shoring (Area 2) 1. 000 1. 000
LS 0. 000 0. 00
10, 000. 00000 1. 000 10, 000. 00
0135 207-00205  Topsoil 2,570. 000 1, 996. 500
cY 573. 500 12, 043.50
21. 00000 2,570. 000 53, 970. 00
0140 207-00210 St ockpi l e Topsoi | 2,570. 000 2,570. 000
cY 0. 000 0. 00
18. 00000 2,570. 000 46, 260. 00
0145 208-00002 *Erosion Log Type 1 (12 Inch) 1, 472. 000 1,472.000
LF 0. 000 0. 00
5. 50000 1, 472. 000 8, 096. 00
0150 208-00020 *Silt Fence 4,829. 000 4,829. 000
LF 0. 000 0. 00
1. 50000 4,829. 000 7, 243.50
0155 208-00045 Concrete Washout Structure 1. 000 1.000
EACH 0. 000 0. 00
1, 650. 00000 1. 000 1, 650. 00
0160 208- 00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
3, 750. 00000 0. 000 0. 00
0165 208-00103 Renoval and Disposal of Sediment (Labor) 16. 000 16. 000
HOUR 0. 000 0. 00

32. 00000 16. 000 512. 00



CONTI D

CAT NO0200

0170

0175

0180

0185

0190

0195

0200

0205

0210

0215

0220

208- 00105

208- 00106

208- 00207

208- 00300

210- 00810

212- 00006

212-00028

212-00032

213-00012

214- 01010

214-01025

C20600
20600-BI D
NHPP145A- 065

| TEM

DESCRI PTI ON
ROADWAY

Renpval and Di sposal of Sedinent

Sweepi ng (Sedi ment Renoval )

*Erosi on Control Managenent

Tenporary Berns

*Reset Ground Sign

*Seedi ng (Native)

*Seedi ng (Wt | ands)

*Soi | Conditioning

*Spray-on Mul ch Bl anket

*Brush Layer Cutting

*Dor mant Log Cutting

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
3.500
HOUR
166. 00000
32.000
HOUR
396. 00000
43.000
DAY
300. 00000
452. 000
LF
3. 00000
6. 000
EACH
360. 00000
7. 600
ACRE
675. 00000
0. 100
ACRE
6, 340. 00000
7. 600
ACRE
3, 200. 00000
7. 600
ACRE
3, 600. 00000
600. 000
EACH
8. 00000
15. 000
EACH

100. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

3.500
0. 000
3.500

26. 000
6. 000
32. 000

36. 000
0. 000
36. 000

452. 000
0. 000
452. 000

0. 000
6. 000
6. 000

5. 600
2.000
7.600

0. 000
0. 100
0.100

5. 600
2.000
7.600

5. 600
2.000
7.600

0. 000
600. 000
600. 000

0. 000
15. 000
15. 000
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ESTI MATE RUN 11/ 20/ 2019

2,376

2,160

1, 350

634.

6, 400

7,200

4,800

1,500

.00

00

.00

.00

00

00

00

00

00

00

13:17: 34

AMOUNT

581.

12,672

10, 800

1,356

2,160

5,130

634.

24, 320

27, 360

4, 800

1, 500

00

00

00

00

00

00

00

00

00

00

00



CONTI D: C20600 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20600- BI D ESTI MATE RUN 11/20/ 2019
PRQIECT: NHPP145A- 065 ESTI MATE NO 0007 13:17: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 215-00000 *Transpl ant Shrub 30. 000 0. 000
EACH 30. 000 1, 350. 00
45. 00000 30. 000 1, 350. 00
0230 216-00201  *Soil Retention Bl anket (Straw Coconut) (Bi odegradable 166. 000 22.000
Cl ass
SY 144. 000 504. 00
3.50000 166. 000 581. 00
0235 240- 00000 *Wldlife Biologist 10. 750 10. 750
HOUR 0. 000 0. 00
135. 00000 10. 750 1, 451. 25
0240 240-00010 *Rermoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
135. 00000 0. 000 0. 00
0245 304-02000 *Aggregate Base Course (Class 2) 10, 374. 010 10, 374. 010
TON 0. 000 0. 00
25. 00000 10, 374. 010 259, 350. 25
0250 304-06000  *Aggregate Base Course (Cl ass 6) 6, 082. 090 6, 082. 090
TON 0. 000 0. 00
29. 00000 6, 082. 090 176, 380. 61
0255 304-09014  Aggregate Base Course (Special) 633. 930 633. 930
TON 0. 000 0. 00
48. 00000 633. 930 30, 428. 64
0260 403-00720 Hot Mx Asphalt (Patching) (Asphalt) 1, 068. 380 1, 068. 380
TON 0. 000 0. 00
155. 00000 1, 068. 380 165, 598. 90
0265 403-34721 *Hot M x Asphalt (Gading SX) (75) (PG 58-28) 6, 423. 570 6,423.570
TON 0. 000 0. 00
125. 00000 6,423.570 802, 946. 25
0270 411-10255 Emul si fied Asphalt (Slow Setting) 1, 700. 000 1, 700. 000
GAL 0. 000 0. 00
4. 00000 1, 700. 000 6, 800. 00
0275 420- 00000 Geonenbr ane 189. 000 189. 000
Sy 0. 000 0. 00

11. 00000 189. 000 2,079.00



CONTI D

CAT NO0200

0280

0285

0290

0295

0300

0305

0310

0315

0320

0325

0330

504- 03411

504- 05000

506- 00212

601- 03000

602- 00020

602- 00210

603- 01365

603- 05036

603- 71006

604- 00510

606- 00301

C20600

NHPP145A- 065

20600-BI D

| TEM
DESCRI PTI ON

ROADWAY

Ret ai ni ng Wal |

( Boul der)

Wre Mesh Facing

Riprap (12 Inch)

*Concrete Class D

*Rei nforcing Steel

( Epoxy Coat ed)

Wel ded Wre Fabric

36 Inch Reinforced Concrete Pipe (Conplete In Place)

36 Inch Reinforced Concrete End Section

*10x6 Foot

Concrete Box Cul vert (Precast)

Inlet Type D (10 Foot)

*Quardrail Type 3 (6-3 Post Spacing) (Stained)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
3, 963. 000
SF
19. 00000
14, 850. 000
SF
27. 75000
392. 000
cy
225. 00000
49. 300
cy
1, 825. 00000
3, 822. 000
LB
1. 85000
11, 432. 000
sy
3. 50000
865. 000
LF
170. 00000
9. 000
EACH
3, 000. 00000
96. 000
LF
2, 300. 00000
9. 000
EACH
4, 250. 00000
2, 963. 000
LF

35. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

3, 963. 000
0. 000

3, 963. 000

14, 850. 000
0. 000
14, 850. 000

. 000
90. 000
. 000

49. 300
0. 000
49. 300

3, 822. 000
0. 000

3, 822.000

11, 432
0. 000
000

000

11, 432

. 000
0. 000
. 000

9. 000
0. 000
9. 000

96. 000
0. 000
96. 000

9. 000
0. 000
9. 000

2,963. 000
0. 000

2,963. 000
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ESTI MATE RUN 11/ 20/ 2019

20, 250

.00

.00

00

.00

.00

.00

.00

.00

.00

.00

.00

13:17: 34

AMOUNT

75, 297

412,087

88, 200

89, 972

7,070

40,012

146, 540

27,000

220, 800

38, 250

103, 705

00

50

00

50

70

00

00

00

00

00

00



CONTI D

ROADWAY

CAT NO0200

0335 606-02003

0340 607-11525

0345 612-00001

0350 612-00002

0355 612-00003

0360 613-00200

0365 613-00200

0370 613-07004

0375 614-00011

0380 614-00012

0385 614-01512

C20600

20600-BI D
NHPP145A- 065

| TEM
DESCRI PTI ON

*End Anchorage (Nonfl ared)

*Fence (Pl astic)

*Del i neator (Type I)

*Del i neator (Type II)

*Del i neator (Type II1)

2 Inch Electrical Conduit

*2 Inch Electrical Conduit (Miltiduct)

Type Four Pull Box

*Sign Panel (C ass

—

*Si gn Panel (d ass

~

*Steel Sign Support (2-1nch Round)(Post)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
3. 000
EACH
4, 365. 00000
100. 000
LF
1. 50000
20. 000
EACH
28. 00000
35. 000
EACH
32. 00000
30. 000
EACH
33. 00000
2,170. 000
LF
11. 50000
3, 010. 000
LF
12. 50000
6. 000
EACH
1, 450. 00000
100. 000
SF
25. 00000
92. 000
SF
32. 00000
61. 000
LF

8. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

3. 000
0. 000
3. 000

100. 000
0. 000
100. 000

0. 000
16. 000
16. 000

0. 000
12. 000
12. 000

0. 000
23. 000
23.000

2,170. 000
0. 000
2,170. 000

3, 010. 000
0. 000
3, 010. 000

6. 000
0. 000
6. 000

64. 000
19. 000
83. 000

0. 000
92. 000
92. 000

0. 000
61. 000
61. 000
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ESTI MATE RUN 11/ 20/ 2019

448.

384.

759.

475.

2,944

488.

.00

.00

00

00

00

.00

.00

.00

00

00

00

13:17: 34

AMOUNT

13, 095

150.

448.

384.

759.

24, 955

37,625

8, 700

2,075

2,944

488.

00

00

00

00

00

00

00

00

00

00

00



CONTI D: C20600 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20600- BI D ESTI MATE RUN 11/20/ 2019
PRQIECT: NHPP145A- 065 ESTI MATE NO 0007 13:17: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 614-01522  *Steel Sign Support (2-1nch Round)(Socket) 10. 000 0. 000
EACH 10. 000 1, 000. 00
100. 00000 10. 000 1, 000. 00
0395 614-01585 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 70. 000 0. 000
LF 70. 000 2,240.00
32. 00000 70. 000 2,240.00
0400 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 10. 000 0. 000
80) (Sl i pbase)
EACH 9. 000 3, 600. 00
400. 00000 9. 000 3, 600. 00
0405 624-20301 Det our Drainage Pipe (C ass 0) 1. 000 1.000
LS 0. 000 0. 00
19, 500. 00000 1. 000 19, 500. 00
0410 625-00000 *Construction Surveying 1.000 0.834
LS 0.166 11, 288. 00
68, 000. 00000 1. 000 68, 000. 00
0415 626- 00000 *Mobi | i zat i on 1. 000 0.908
LS 0. 000 0. 00
535, 000. 00000 0.908 485, 780. 00
0420 626-01103 *Public Information Services (Tier I11) 1. 000 0.830
LS 0.170 1,105. 00
6, 500. 00000 1. 000 6, 500. 00
0425 627-00013 *Paverent Marking Paint (H gh Build) 344.300 165. 300
GAL 179. 000 12, 530. 00
70. 00000 344.300 24,101.00
0430 627-00013 *Paverent Marking Paint (H gh Build) (Tenporary) 350. 000 280. 200
GAL 0. 000 0. 00
60. 00000 280. 200 16, 812. 00
0435 627-30405  *Preformed Thernopl astic Pavenent Marking 229. 000 0. 000
Wor d- Synbol
( Y ) SF 229. 000 5, 038. 00
22. 00000 229. 000 5, 038. 00
0440 629-01001 *Survey Monument (Type 1) 6. 000 6. 000
EACH 0. 000 0. 00

450. 00000 6. 000 2,700.00



CONTI D: C20600 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20600- BI D ESTI MATE RUN11/20/ 2019
PRQIECT: NHPP145A- 065 ESTI MATE NO 0007 13:17: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 630- 00000 *Fl aggi ng 3,100. 000 2, 815. 000
HOUR 245. 000 5, 635. 00
23. 00000 3, 060. 000 70, 380. 00
0450 630- 00007 *Traffic Control Inspection 85. 000 67. 000
DAY 9. 000 810. 00
90. 00000 76. 000 6, 840. 00
0455 630-00012 *Traffic Control Management 160. 000 128. 000
DAY 15. 000 9, 750. 00
650. 00000 143. 000 92, 950. 00
0460 630-80335 *Barricade (Type 3 MA) (Tenporary) 4.000 3. 600
EACH 0. 000 0. 00
275. 00000 3. 600 990. 00
0465 630-80341  *Construction Traffic Sign (Panel Size A) 12. 000 10. 800
EACH 0. 000 0.00
35. 00000 10. 800 378. 00
0470 630-80342 *Construction Traffic Sign (Panel Size B) 55. 000 48. 600
EACH 0. 000 0. 00
35. 00000 48. 600 1,701. 00
0475 630-80343  *Construction Traffic Sign (Panel Size C) 6. 000 5. 400
EACH 0. 000 0. 00
40. 00000 5.400 216. 00
0480 630-80350 *Vertical Panel 125. 000 108. 000
EACH 0. 000 0. 00
25. 00000 108. 000 2,700.00
0485 630- 80355 *Portabl e Message Sign Panel 2.000 1.800
EACH 0. 000 0. 00
3, 000. 00000 1.800 5, 400. 00
0490 630-80360  *Drum Channel i zi ng Device 108. 000 97. 200
EACH 0. 000 0. 00
25. 00000 97. 200 2,430. 00
0495 630-80363 *Drum Channel i zing Device (Wth Light) (Flashing) 50. 000 26.100
EACH 0. 000 0.00

40. 00000 26.100 1, 044. 00



CONTI D

CAT NO0200

0500

0505

0510

0515

0520

0525

0530

0535

0540

0545

0550

630- 80370

630- 80380

630- 80440

630- 85010

630- 86810

700- 70010

700- 70016

700-70018

700- 70019

700- 70023

700- 70025

C20600

20600-BI D
NHPP145A- 065

| TEM
DESCRI PTI ON

ROADWAY

Concrete Barrier (Tenporary)

*Traffic Cone

*Portabl e Rumble Strips (Tenporary)

*| mpact Attenuator (Tenporary)

*Traffic Signal

(Tenporary)

F/ A M nor Contract Revisions

F/ A Fuel

Cost Adj ust ment

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent Cost Adj ustnent

F/ A On- The-Job Trai nee

F/' A Quality Incentive Paynent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2, 600. 000
LF
69. 00000
0. 000
EACH
2.00000
12. 000
EACH
850. 00000
4. 000
EACH
4, 000. 00000
1. 000
EACH
12, 000. 00000
0. 000
FA
1. 00000
4, 000. 000
FA
1. 00000
0. 000
FA
1. 00000
19, 128. 270
FA
1. 00000
12, 800. 000
FA
1. 00000
2, 500. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2, 340. 000
0. 000
2, 340. 000

0. 000
0. 000
0. 000

10. 800
0. 000
10. 800

3. 600
0. 000
3. 600

0. 900
0. 000
0. 900

0. 000
0. 000
0. 000

3, 668. 030
0. 000
3, 668. 030

0. 000
0. 000
0. 000

19, 128. 270
0. 000
19, 128. 270

8, 965. 000
2,625.000
11, 590. 000

0. 000
0. 000
0. 000

Page 11

ESTI MATE RUN 11/ 20/ 2019

2,625

.00

.00

.00

.00

.00

.00

.00

.00

.00

00

.00

13:17: 34

AMOUNT

161, 460

9, 180

14, 400

10, 800

3, 668

19, 128

11,590

00

.00

00

00

00

.00

03

.00

27

00

.00



CONTI D:

C20600
20600-BI D
NHPP145A- 065

COLORADO DEPARTMENT OF TRANSPORTATI ON
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ESTI MATE RUN 11/ 20/ 2019

| TEM
DESCRI PTI ON

CAT NO0200

0555

0560

0585

0590

0595

700- 70111

700- 70380

506- 01020

900- 00006

900- 00006

CAT NO0400

0565

0570

0575 620-00020

620- 00002

620- 00012

ROADWAY

Project First Program

F/ A Erosion Control

Geogri d Reinforce

Added Item (Dol lar)/ Concrete Conpressive Strength

Price Reduction

Added Item (Dol lar)/ Transportation Costs -
wal |

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

*Field Office (Cass 2)

*Fi el d Laboratory (Cl ass 2)

*Sanitary Facility

ESTI MATE NO 0007 13:17: 34
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
UNI TS QTY TO DATE PERI OD AMOUNT
UNIT PRI CE
1, 000. 000 0. 000
FA 1, 000. 000 1, 000. 00
1. 00000 1, 000. 000 1, 000. 00
3, 088. 780 3, 088. 780
F A 0. 000 0.00
1. 00000 3, 088. 780 3,088.78
731. 000 0. 000
Sy 0. 000 0.00
2.28000 0. 000 0.00
0. 000 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
Rockery 0. 000 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0.00
CAT 0200 CURRENT AMT $ 5,136, 909. 33 $ 147,923.75% 5, 035, 881. 68
1. 000 1. 000
EACH 0. 000 0.00
35, 000. 00000 1.000 35, 000. 00
1. 000 1. 000
EACH 0. 000 0.00
33, 000. 00000 1. 000 33, 000. 00
2.000 2.000
EACH 0. 000 0.00
2,160. 00000 2.000 4,320. 00
CAT 0400 CURRENT AMI $ 72,320.00 % 0.00$% 72,320.00
PRQIECT TOTAL CURRENT AMI $ 5,209,229.33% 147,923.75$ 5, 108, 201. 68



